INC-5502: Settlement export did not run on the night clocks went forward

Post-incident review · H. Lindqvist, Batch Platform · reviewed 2026-04-02

Jira issue	INC-5502 (actions BAT-301 to BAT-304)
Severity	SEV-2 (major)
Service	settlement-export, jobrunner 4.2 (Quartz scheduler)
Environment	Production — batch-02
Missed run	2026-03-29, scheduled 02:30 Europe/Zurich
Detected	2026-03-30 07:40 CEST — e-mail from the acquirer
Resolved	2026-03-30 11:15 CEST
Affected systems	settlement-export, jobrunner

Summary

The nightly settlement export, which sends the previous day's card transactions to our acquirer Helvetic Clearing, did not run on Sunday 29 March 2026. Nothing failed and nothing was logged as an error: the job simply never started. Its absence was noticed on Monday morning when the acquirer reported that no file had arrived for Saturday's business day. The export was run by hand at 10:52 and the file accepted at 11:15.

Impact

- 38,400 card transactions from 28 March settled one business day late.
- CHF 7,850 in late-settlement fees charged by the acquirer, confirmed by Finance on 1 April.
- No transactions were lost or duplicated. Merchants saw payouts one day later than usual; 19 merchant support contacts.

Timeline (CEST unless stated)

When	What happened
2025-11-18	settlement-export migrated from cron to jobrunner. Trigger defined as `0 30 2 * * ?` in time zone Europe/Zurich, misfire policy `DO_NOTHING`.
2026-03-29 02:00 CET	Clocks go forward to 03:00 CEST. The local time 02:30 does not occur on this date.
2026-03-29	jobrunner computes the next fire time, finds 02:30 unrepresentable, treats the fire as missed and, per DO_NOTHING, schedules the next one for 30 March. No log line above DEBUG.
2026-03-30 02:30	Export runs normally for Sunday's business day. Saturday's is still missing.
2026-03-30 07:40	Helvetic Clearing e-mails settlement operations: no file received for 28 March.
2026-03-30 08:05	H. Lindqvist on-call; INC-5502 raised as SEV-2.
2026-03-30 08:40	jobrunner history shows no execution record for 29 March. DST transition identified as the reason.
2026-03-30 10:52	Export for 28 March run by hand with the backfill flag.
2026-03-30 11:15	Acquirer confirms the file is accepted. Resolved.
2026-04-02	Review held with Batch Platform and Settlement Ops.

Root cause

> The trigger was expressed in local wall-clock time, 02:30 Europe/Zurich, and on the day of the spring daylight-saving transition that time does not exist. jobrunner treats a fire time that cannot occur as a misfire, and the job was configured with the DO_NOTHING misfire policy, so the run for 29 March was skipped without an error, an alert or a retry. The job had been on jobrunner since November 2025, so this was its first spring transition.

Contributing: our batch alerting fires on a failed run, and a run that never starts cannot fail. There was no check that each expected run actually happened.

Action plan

Jira	Action	Owner	Due	Status
BAT-301	Define every production jobrunner trigger in UTC; migrate the 41 existing local-time triggers.	H. Lindqvist	2026-04-17	Done
BAT-302	Alert when an expected scheduled run has not started within 15 minutes of its fire time.	M. Dubois	2026-04-10	Done
BAT-303	CI lint that rejects any trigger with a local time zone between 01:00 and 03:59.	H. Lindqvist	2026-04-24	Done
BAT-304	Change the default misfire policy for settlement jobs to FIRE_ONCE_NOW.	K. Oyelaran	2026-04-10	Done